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CIRCLE CITY WATER COMP ANY, LLC - REQUES T FOR EXTENS ION OF
COMP LIANCE DEADLINE (DOCKET n o s . W-03510A-05-0145 AND W-03510A-
05-0146)

In Decis ion No. 68246, da ted October 28, 2005, the  Arizona  Corpora tion Commiss ion
('A.C.C." or "Comlnis s ion") a pprove d the  a pplica tion of Circle  City Wa te r Compa ny, LLC
("Circle  City" or "Company") for an extension of its  Certifica te  of Convenience  and Necessity.

As pan of Decision No. 68246, the Commission ordered that:

"Circle  City Wa te r Compa ny, LLC s ha ll file  with Docke t Control copie s  of the
Certifica te  of Approval to Construct for Phase  l of the  project "

"Circle  City Wa te r Compa ny, LLC sha ll file  a  copy of the  De ve lope r's  Assure d
Water Supply for Phase  1 of this  project with the  Commission ..."

The  Commiss ion orde red tha t the  Certifica te  of Approva l to Cons truct ("ATC") and the
copy of the  Deve loper's  Certifica te  of Assured Wate r Supply ("CAWS") be  provided within 24
months of the date of the decision ..-. or October 25, 2007.

On Octobe r 22, 2007, Circle  City file d a  motion for e xte ns ion of time  to comply with
De cis ion No. 68246. In the  a pplica tion, the  Compa ny re que s te d a n e xte ns ion of time , until
January 31, 2008, to comply with the  compliance  items outlined above . By way of explana tion,
the  Compa ny s ta te d tha t "Ha rva rd Inve s tme nts , Inc. ("Ha rva rd") ha s  not ye t comple te d the
processes necessary to secure the CAWS and the ATC."

RE:

According to the  Compa ny, a  We ll Pe rmit Applica tion wa s  ne ce s sa ry a nd ha s  be e n
approved by ADWR. The CAWS application was then submitted by the  developer to ADWR on
Augus t 8, 2007. The  CAWS reques t ha s  been unde r review by the  Office  of Assured Wate r
Supply which would include  a  review of a  hydrology s tudy. S ta ff contacted Mr. Michae l Grant,
a ttorney for Harvard Investments, to discuss the processing of the CAWS and any changes that
may have  occurred s ince  the  filing of the  reques t for extens ion of time . Mr. Grant s ta ted tha t
while  work to mee t the  origina lly proposed January 31, 2008 due  da te  continues , mee ting the
proposed date  is  currently less  certa in due to the  fact that ADWR sought additional hydrological
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da ta  from the  Compa ny in its  re vie w of the  de ve lope r's  hydrology s tudy. He  s ta te d tha t a
propose d e xte ns ion until Fe brua ry 28, 2008 or Ma rch 31, 2008 wa s  curre ntly more  a ppropria te
due  to the  de lay with the  hydrology s tudy. S ta ff accepted this  discussion as  an amendment to the
applica tion for extens ion filed on October 22, 2007.

Re ga rding the  ATC, the  a pplica tion s ta te s  tha t Ha rva rd re ce ntly provide d Circle  City
with the  proposed enginee ring plans  re la ting to the  Phase  l cons truction. The  plans  will need to
be  fully re vie we d by Circle  City a nd will s ubs e que ntly re quire  a pprova l from the  Ma ricopa
County Environmenta l Services  Department.

Sta ff Recommendation

S ta ff doe s  not obje ct to the  Compa ny re que s t for a dditiona l time  to provide  the  CAWS
filing a nd the  Ce rtifica te  of ATC. Although the  CAWS  a nd the  ATC a re  not spe cifica lly linke d,
S ta ff note s  tha t the  Commis s ion origina lly orde re d tha t the  CAWS  a nd the  ATC filings  be
provided a t the  same  time  - Octobe r 25, 2007. The re fore , in orde r to synchronize  the  due  da te s ,
a s  pre vious ly orde re d by the  Commis s ion, a nd a ddre s s  re ce nt time  is s ue s  re la ting to  the
hydrology s tudy, S ta ff recommends  tha t the  Company rece ive  an extens ion of these  due  da te s .
In a n e ffort to a void future  e xte ns ion re que s ts  by the  Compa ny, S ta ff re comme nds  tha t the
CAWS and ATC due  da tes  be  extended to June  30, 2008. S ta ff a lso recommends tha t no further
extensions of time be  granted in this  matte r.

EG.T:BKB:lhm

Origina tor: Bria n K. Bozzo
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IN THE MATTER OF THE
APPLICATION OF CIRCLE CITY
W ATE R  C O MP ANY,  LLC  F O R  AN
EXTENSION OF ITS EXISTING
CERTIFICATE OF CONVENIENCE AND
NECESSITY FOR WATER SERVICE.
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FENNEMORE cl Io, P.C.
A Professional CorporationJay L. Shapiro (No. 014650)

Patrick J. lack (No. 017141)
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Attorneys for Circle City Water Company, L.L.C.

7 BEFORE THE ARIZONA CORP ORATION COMMIS S ION

8 DOCKET no. W-03510A-05-0145
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Circle City Water Company, L.L.C. ("Circle City") files this Motion for an

Extension of Time to Comply widl Commission Decision No. 68246 (October 25, 2005)

("Order"). The Order requires Circle City to file copies of a Certificate of Approval to

Construct ("ATC"), as well as the developer's Certificate of Assured Water Supply

("CAWS") for Phase l of the project by October 25, 2007. Harvard Investments, Inc.

("Harvard") has not yet completed the processes necessary to secure the CAWS and the

ATC. Therefore, Circle City respectfully requests that the Commission extend the

deadline to tile these two compliance items to January 31, 2008.

The CAWS application has been submitted to the Arizona Department of Water

Resources ("ADWR") and the Well Permit Application was submitted on July 3, 2007.

ADWR has completed its review and has approved the well permit. The CAWS
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a pplica tion wa s  submitte d to ADWR on Augus t 8, 2007, a nd is  curre ntly unde r re vie w by

the  Office  of As s ure d  Wa te r S upply, including a  re vie w of the  a pplica ble  hydrology

s tudy.

As  to  th e  ATC ,  Ha rva rd  re c e n tly p ro vid e d  C irc le  C ity with  th e  p ro p o s e d

e ngine e ring pla ns  for the  P ha s e  l inte rconne ction conta ine d in Exhibit B of the  Orde r.

Howe ve r, the se  pla ns  a re  curre ntly unde r cons ide ra tion by Circle  City, a nd will ne e d fina l

a u th o riz a tio n  a n d  a p p ro va l fro m th e  Ma ric o p a  C o u n ty E n viro n me n ta l S e rvic e s

De pa rtme nt a fte r thoroughly re vie we d a nd a pprove d by Circle  City.

Exte nding the  de a dline  by a pproxima te ly thre e  (3) months  s hould a llow Ha rva rd

the  time  ne ce s s a ry to s e cure  the  re quire d a pprova ls . The re fore , Circie  City re s pe ctfully

re que s ts  tha t the  Commiss ion a pprove  the  e xte ns ion re que s te d for filing the  CAWS  a nd

the  ATC to January 3 l , 2008.

DATED th is da y otlOctobe r, 2007.94.4

FENNEMORE CRAIG, P .C.

< ;
By:

J a y L. S hop 0
P a trick J . Bla ck
Attorne ys  for Circle  City Wa te r Compa ny,
L.L.C.

ORIGINAL a nd 15 copie s  file d this
gel! day of Octobe r, 2007:
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Docke t Control
Arizona  Corpora tion Commiss ion
1200 West Washington Stree t
Phoe nix, Arizona  85007
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1 COP Y de live re d this
day of Octobe r, 2007 to

3

6

Chris  Ke mple y
Chie f Counse l
Le ga l Divis ion
Arizona  Corpora tion Commiss ion
1200 West Washington Stree t
P hoe nix. AZ 85007

8

9

1 0

Kimbe rly Ba ttis ta
Manager, Compliance  and Enforcement
Utilitie s  Divis ion
Arizona  Corpora tion Commiss ion
1200 West Washington Stree t
P hoe nix. AZ 85007
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